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September 10, 2007
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC  Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; August 1 — August 31, 2007 Reporting Period

Dear Mr. Tumer and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAQO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from August 1 to August 31, 2007.

Sincerely,
/‘/’ g

-

el

Steven D. Smith
Project Coordinator

cc: Ross Delrosario - USEPA Region 5
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Status Report

Date of Report: September 10, 2007
Period Covered: August 1, 2007 — August 31, 2007

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

e The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remains under review. Portions of the Plan
applicable to the placement of sediments have been approved.

Performed inspections of the site.
Maintained stormwater and leachate collection controls around the containment
cell.

e Monitored support area facilities.

Completed analyses of the second quarter 2007 groundwater samples from
monitoring wells around the containment cell.

Dead Creek

Bid requests for construction of the lining system in Sector B of Dead Creek were issued
to a selected list of contractors on July 16™ and site visits were held with the bidders on
July 24™ and August 2™, Bids were received on August 13" and contract negotiations
with the selected bidder were ongoing at the end of the month. It is anticipated that those
negotiations will be complete early in September and that the successful bidder will begin
mobilizing to the site by the middle of September. All of the required access agreements
have been finalized.
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During a May 24" teleconference, EPA requested that submittal of a Technical
Memorandum summarizing the results of the additional excavation in Dead Creek be
delayed until the results of an investigation into the potential for cadmium to leach from
soils in Dead Creek into groundwater can be incorporated. Groundwater samples were
collected on July 10™ and 11™ as part of that investigation and a report with the results of
the sample analyses is being prepared. Once that report is approved by the Agency, the
Technical Memorandum will be prepared and submitted.

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.

e Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system.

e Continue to fund the Village of Cahokia’s operation of the creek dewatering
system.

e Collect third quarter 2007 groundwater samples from the wells around the
containment cell.

o Finalize a contract for the installation of the liner in CS-B and begin mobilizing to
the site.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase | 100 %
Final Cover Installation 0 %
Demobilization - Phase 11 0 %
Final Report Preparation 0%
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